



- PROJECT SCHEDULE
- a. SANITARY SEWER AND WATER MAIN CONSTRUCTION ARE TO BE COMPLETED BY APRIL 18, 2025.
 - 1) THE TWO WATER MAIN CONNECTIONS (EAST OF PACKERLAND DRIVE) ARE TO BE MADE SIMULTANEOUSLY. THE CONNECTIONS ARE TO BE MADE THE WEEK OF MARCH 24 TO MARCH 28, 2025 DURING NON-PEAK HOURS.
 - b. THE WEST PORTION OF SCHEURING ROAD IS TO BE CONSTRUCTED FIRST AND HAVE BASE COURSE INSTALLED AND OPEN TO TRAFFIC NO LATER THAN JUNE 27, 2025.
 - c. ALL OF SCHEURING ROAD IS TO HAVE BASE COURSE AND CURB AND GUTTER INSTALLED NO LATER THAN AUGUST 22, 2025. THE ROAD IS TO BE OPEN TO LOCAL TRAFFIC (INCLUDING SCHOOL BUSES) AT THIS TIME.
 - d. SUBSTANTIAL COMPLETION IS SEPTEMBER 26, 2025. SUBSTANTIAL COMPLETION INCLUDES: ALL ASPHALT PAVING AND PAVEMENT MARKING
 - e. FINAL COMPLETION IS OCTOBER 10, 2025

McMAHON

ENGINEERS ARCHITECTS

McMAHON ASSOCIATES, INC.
1445 McMAHON DRIVE NEENAH, WI 54956
Mailing: P.O. BOX 1025 NEENAH, WI 54957-1025
PH 920.751.4200 FX 920.751.4284 MCMGRP.COM

McMahon Associates, Inc. provides
of term: as instruments of
copyrights are retained by
McMahon Associates, Inc.
the fullest extent permitted by
McMahon Associates, Inc.
McMahon Associates, Inc.
for any reuse of or
drawing or data without prior
McMahon Associates, Inc.

NO.	DATE	REVISION

2025 SCHEURING ROAD URBANIZATION
TOWN OF LAWRENCE, BROWN COUNTY, WI
PUBLIC INFORMATION MEETING

DESIGNED	DRAWN
SKK	SKK
PROJECT NO. L0017-09-22-00520	
DATE FEB 2025	
SHEET NO. 1	